

#	Traits	Title	Expected Work	Expected Duration	Expected Start	Expected End	WK 25, June 19					WK 26, June 26					WK 27, July 3					WK 28, July 10					WK 29, July 17					WK 30, July 24				
							21	22	23	24	25	26	27	28	29	30	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
0	📁	<b>LUCI-AUX_Tasks</b>	<b>4.2m?</b>	<b>1.6m?</b>	<b>6/27/17, 08:00</b>	<b>Jul 25, 2017</b>	LUCI-AUX_Tasks																													
1		<b>LUCI1</b>	<b>4 days</b>	<b>1.38 weeks</b>	<b>6/27/17, 08:00</b>	<b>July 2, 2017</b>	LUCI1																													
2		Dismount from telescope	4 hours	1.33 hours	6/27/17, 08:00	6/27/17	Dismount from telescope																													
3		Move LUCI1 to lab, start warm-up	3 days	1.5 days	6/27/17, 09:20	6/28/17	Move LUCI1 to lab, start warm-up																													
4	🕒	Walter Seifert arrives @ LBTO			Jul 2, 2017, 12:00	July 2, 2017	Walter Seifert arrives @ LBTO																													
5	🕒	Set-up interferometer for N30 in small lab	4 hours	4 hours	Jul 2, 2017, 12:00	July 2, 2017	Set-up interferometer for N30 in small lab																													
6	🕒	re-pressurize, open instrument, (remove structure)	4 hours	4 hours	Jul 2, 2017, 17:00	July 3, 2017	re-pressurize, open instrument, (remove structure)																													
7	🕒	stray light investigation	1.5 days	1.5 days	Jul 3, 2017, 13:00	July 4, 2017	stray light investigation																													
8		(remove structure), N30 re-focus	1 day	1 day	Jul 5, 2017, 08:00	July 5, 2017	(remove structure), N30 re-focus																													
9		Grating tilt stabilization	1.5 days	1.5 days	Jul 6, 2017, 08:00	July 7, 2017	Grating tilt stabilization																													
10	🕒	Focus drive, spindle	1.5 days	1.5 days	Jul 7, 2017, 13:00	July 8, 2017	Focus drive, spindle																													
11		Clean filters, mount structure	4 hours	4 hours	Jul 8, 2017, 14:00	July 8, 2017	Clean filters, mount structure																													
12		Detector alignment, align, MOS warm tests, system tests	1 day	1 day	Jul 9, 2017, 06:00	July 9, 2017	Detector alignment, align, MOS warm tests, system t...																													
13		Close instrument, warm testing	4 hours	4 hours	Jul 9, 2017, 14:00	July 9, 2017	Close instrument, warm testing																													
14		Move LUCI1 to highbay	2 hours	2 hours	7/10/17, 08:00	Jul 10, 2017	Move LUCI1 to highbay																													
15		Reinstall on telescope	4 hours	4 hours	7/10/17, 10:00	Jul 10, 2017	Reinstall on telescope																													
16		<b>LUCI2</b>	<b>1.94 weeks</b>	<b>2.35 weeks</b>	<b>7/7/17, 08:00</b>	<b>Jul 17, 2017</b>	LUCI2																													
17	🕒	Warm LUCI2 on telescope	1.5 days	1.5 days	Jul 7, 2017, 08:00	July 8, 2017	Warm LUCI2 on telescope																													
18	🕒	Dismount from telescope	4 hours	4 hours	Jul 8, 2017, 13:00	July 8, 2017	Dismount from telescope																													
19	🕒	Move into cleanroom	1.5 hours	1.5 hours	7/10/17, 10:00	Jul 10, 2017	Move into cleanroom																													
20		Backfill and open	4 hours	4 hours	7/10/17, 11:30	Jul 10, 2017	Backfill and open																													
21	🕒	Correct focus	4 hours	4 hours	7/11/17, 08:00	Jul 11, 2017	Correct focus																													
22		Check for loose components	4 hours	4 hours	7/11/17, 13:00	Jul 11, 2017	Check for loose components																													
23		N30 refocus	1 day	1 day	7/12/17, 08:00	Jul 12, 2017	N30 refocus																													
24		Grating tilt stabilization	1 day	1 day	7/13/17, 08:00	Jul 13, 2017	Grating tilt stabilization																													
25	🕒	Replace FPU switch	4 hours	4 hours	7/10/17, 13:00	Jul 10, 2017	Replace FPU switch																													
26	🕒	Clean filters, mount inner structure, MOS alignment	1 day	1 day	7/14/17, 08:00	Jul 14, 2017	Clean filters, mount inner structure, MOS alignment																													
27	🕒	Detector alignment, align system, warm MOS tests, system testing	1 day	1 day	7/15/17, 08:00	Jul 15, 2017	Detector alignment, align system, warm MOS tests, s...																													
28	🕒	Close LUCI2	2 hours	2 hours	7/15/17, 16:00	Jul 16, 2017	Close LUCI2																													
29		Warn tests	6 hours	6 hours	7/16/17, 09:00	Jul 16, 2017	Warn tests																													
30	🕒	Remount LUCI2 on telescope	4 hours	4 hours	7/17/17, 08:00	Jul 17, 2017	Remount LUCI2 on telescope																													
31		<b>AUX cryostat alignment</b>	<b>3.8w?</b>	<b>3.3w?</b>	<b>7/10/17, 00:00</b>	<b>Jul 25, 2017</b>	AUX cryostat alignment																													
32	🕒	Hans & Peter Arrive on Mountain			7/10/17, 00:00	Jul 10, 2017	Hans & Peter Arrive on Mountain																													
33	🕒	Modify AUX #1	2 days	2 days	7/10/17, 08:00	Jul 11, 2017	Modify AUX #1																													
34		Modify Aux #2	2 days	2 days	7/12/17, 08:00	Jul 13, 2017	Modify Aux #2																													
35		Open Aux Cryos	3 days	3 days	7/14/17, 08:00	Jul 16, 2017	Open Aux Cryos																													
36	🕒	LUCI platform preparations	3 days ?	3 days ?	7/14/17, 08:00	Jul 16, 2017	LUCI platform preparations																													
37	🕒	Lift AUX cryostats to telescope	3 hours	3 hours	7/17/17, 13:00	Jul 17, 2017	Lift AUX cryostats to telescope																													
38		AUX cryostat alignment (on telescope)	4 days ?	4 days ?	7/17/17, 16:00	Jul 21, 2017	AUX cryostat alignment (on telescope)																													
39		Contingency	4.5 days	4.5 days ?	7/21/17, 16:00	Jul 25, 2017	Contingency																													
40		Lift AUX Cryostats off telescope	3 hours	3 hours	7/25/17, 13:00	Jul 25, 2017	Lift AUX Cryostats off telescope																													
41	🕒	<b>Support</b>	<b>2.2m?</b>	<b>1.6m?</b>	<b>6/27/17, 08:00</b>	<b>Jul 25, 2017</b>	Support																													
42	🕒	<b>Elliott Solheid</b>	<b>4.38 days ?</b>	<b>1.5m</b>	<b>6/27/17, 08:00</b>	<b>Jul 23, 2017</b>	Elliott Solheid																													
43		Elliott Solheid	1 day ?	1 day	6/27/17, 08:00	6/27/17	Elliott Solheid																													
44	🕒	072017-072317	3.38 days	3.38 days	7/20/17, 13:00	Jul 23, 2017	072017-072317																													
45		<b>John Morris</b>	<b>1.4 weeks</b>	<b>1.4 weeks</b>	<b>6/30/17, 11:00</b>	<b>July 6, 2017</b>	John Morris																													
46	🕒	0630-0707	1.4 weeks	1.4 weeks	6/30/17, 11:00	July 6, 2017	0630-0707																													
47		<b>Alessandro Cavallaro</b>	<b>2.68 weeks</b>	<b>1.3m</b>	<b>6/27/17, 11:00</b>	<b>Jul 20, 2017</b>	Alessandro Cavallaro																													
48	🕒	0627-0630	3 days	3 days	6/27/17, 11:00	6/30/17	0627-0630																													
49	🕒	0707-0711	1.28 weeks	1.28 weeks	Jul 6, 2017, 06:00	Jul 11, 2017	0707-0711																													
50	🕒	0713-0716	4 days	4 days	7/17/17, 08:00	Jul 20, 2017	0713-0716																													
51		<b>James Riedl</b>	<b>2.02 weeks</b>	<b>3.18 weeks</b>	<b>7/2/17, 13:00</b>	<b>Jul 16, 2017</b>	James Riedl																													
52	🕒	0702-0706	1.22 weeks	1.22 weeks	Jul 2, 2017, 13:00	July 8, 2017	0702-0706																													
53	🕒	0712-0716	4 days	4 days	7/13/17, 08:00	Jul 16, 2017	0712-0716																													
54		<b>Robert Reynolds</b>	<b>1 week</b>	<b>1 week</b>	<b>7/6/17, 11:00</b>	<b>Jul 10, 2017</b>	Robert Reynolds																													
55	🕒	0706-0710	1 week	1 week	Jul 6, 2017, 11:00	Jul 10, 2017	0706-0710																													
56	🕒	<b>Conrad Vogel</b>	<b>1 day ?</b>	<b>3 days ?</b>	<b>7/10/17, 08:00</b>	<b>Jul 12, 2017</b>	Conrad Vogel																													
57	🕒	0710-0712	1 day ?	3 days ?	7/10/17, 08:00	Jul 12, 2017	0710-0712																													
58		<b>Other Support</b>	<b>2.25 days</b>	<b>2.25 days</b>	<b>7/23/17, 11:00</b>	<b>Jul 25, 2017</b>	Other Support																													
59	🕒	Other Shift 3	2.25 days	2.25 days	7/23/17, 11:00	Jul 25, 2017	Other Shift 3																													