

ID	Task Name	Duration	Start	Finish	Predecessors	Qtr 2, 2009			Qtr 3, 2009			Qtr 4, 2009				
						Apr	May	Jun	Jul	Aug	Sep	Oct				
1	FLAO integration & alignment	17 days	Wed 4/15/09	Thu 5/7/09												
2	FLAO #1 test phase 1	50 days	Fri 5/8/09	Thu 7/16/09	1											
3	FLAO SW test phase 1	34 days	Fri 5/8/09	Wed 6/24/09	1											
4	AO supervisor standalone	30 days	Fri 5/8/09	Thu 6/18/09												
5	Engineering test w/ low level IF	30 days	Fri 5/8/09	Thu 6/18/09												
6	Base functionalities	10 days	Fri 5/8/09	Thu 5/21/09												
7	Extended test	20 days	Fri 5/22/09	Thu 6/18/09	6											
8	Low level IF tested	0 days	Thu 5/21/09	Thu 5/21/09	6											
9	Standalone test with arbitrators	18 days	Fri 5/22/09	Tue 6/16/09	6											
10	WFS arbitrator	10 days	Fri 5/22/09	Thu 6/4/09												
11	AdSec arbitrator	10 days	Fri 5/22/09	Thu 6/4/09												
12	Manual operation of WFS & AdSec arb.	5 days	Fri 6/5/09	Thu 6/11/09	10,11											
13	AO arbitrator	3 days	Fri 6/12/09	Tue 6/16/09	12											
14	AO Supervisor standalone test completed	0 days	Thu 6/18/09	Thu 6/18/09	4											
15	AO supervisor + AOS	4 days	Fri 6/19/09	Wed 6/24/09	4											
16	Command test with command line UI	3 days	Fri 6/19/09	Tue 6/23/09												
17	Offload modes	1 day	Wed 6/24/09	Wed 6/24/09	16											
18	AO-Sup and AOS tested	0 days	Wed 6/24/09	Wed 6/24/09	15											
19	W#1 substitution with W#2	5 days	Fri 7/17/09	Thu 7/23/09	2											
20	IRTC installation & alignment	9 days	Fri 7/24/09	Wed 8/5/09	19											
21	FLAO #1 test phase 2	48 days	Thu 8/6/09	Mon 10/12/09	20											
22	FLAO SW test phase 2	19 days	Thu 8/6/09	Tue 9/1/09	20											
23	IIF/ IRTC test	3 days	Thu 8/6/09	Mon 8/10/09												
24	IRTC standalone	1 day	Thu 8/6/09	Thu 8/6/09												
25	IIF/ IRTC - TCS installation test	2 days	Fri 8/7/09	Mon 8/10/09	24											
26	IIF/IRTC Test completed	0 days	Mon 8/10/09	Mon 8/10/09	23											
27	AO supervisor / AOS / TCS	16 days	Mon 8/10/09	Tue 9/1/09	23											
28	Secure OSS delivered to Arcetri	0 days	Mon 8/10/09	Mon 8/10/09												
29	Hexapod control	3 days	Tue 8/11/09	Thu 8/13/09	28,23											
30	Hexapod control completed	0 days	Thu 8/13/09	Thu 8/13/09	29											
31	IIF support for AO delivered to Arcetri	0 days	Mon 8/10/09	Mon 8/10/09												
32	SL mode	3 days	Fri 8/14/09	Tue 8/18/09	30,31											
33	SL mode completed	0 days	Tue 8/18/09	Tue 8/18/09	32											
34	Full AO mode	7 days	Wed 8/19/09	Thu 8/27/09	33											
35	Full AO mode completed	0 days	Thu 8/27/09	Thu 8/27/09	34											
36	Offload modes TCS support deliv. to Arcetri	0 days	Mon 8/10/09	Mon 8/10/09												
37	offload modes	3 days	Fri 8/28/09	Tue 9/1/09	35,36											
38	Offload modes completed	0 days	Tue 9/1/09	Tue 9/1/09	37											

Project: FLAO1_sw_test_schedule Date: Mon 7/6/09	Task		Progress		Summary		External Tasks		Deadline	
	Split		Milestone		Project Summary		External Milestone			