

Day	Date	Telescope	Mountain lab	LBT0 support	Task
Pre-campaign				Transport of container D to LBT Prepare mountain lab for LN cryostat	
Monday	Oct-08				
Tuesday	Oct-09				
Wednesday	Oct-10	locked for several hours	yes		remove cryo lines, cables, etc.
Thursday	Oct-11	locked whole day	yes	crane & hatch operations	crane cryostat to highbay, potential re-balance of the telescope
Friday	Oct-12		yes		
Saturday	Oct-13		yes		
Sunday	Oct-14		yes		
Monday	Oct-15		yes		
Tuesday	Oct-16		yes		leak check
Wednesday	Oct-17	locked whole day	yes	crane & hatch operations	mount cryostat back to LN
Thursday	Oct-18	locked for several hours	yes		pumping, start cooling
Friday	Oct-19				
Saturday	Oct-20				
Sunday	Oct-21				
Monday	Oct-22				
Post-campaign				close He bottles	