

SHARK-NIR TIMELINE ▶ Constraint		2022						2023					
		Q3			Q4			Q1			Q2		
		JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN
PHASE	PHASE DESCRIPTION												
1	Pre-Com-2 Prep Lock-Out [1], Soft Cover [2], Air Lines [3], Glycol [4], LN2 [5], TCS Simulator [6]	○			▶								
2	Pre-Com-2 = Installation on the Telescope				○								
3	Pre-Com-3 Prep	○			▶								
4	Pre-Com-3 = Day tests with RR/ACS + moving telescope				○								
5	Com-Run-1 Prep	○			▶								
6	Com-Run-1,2 = First light on sky							▶			○		

Notes:

Last Update 01aug2022

- 1 - Lock-Out: Juan Pablo hand off to Brian and Raymond.
- 2 - Soft Cover: Alessandro Lead, Grant West consulting.
- 3 - Air Lines: James/Luca in work; see schematic on wiki.
- 4 - Glycol: Jay has sample hose provided by Luca.
- 5 - LN2: Elliot working with Luca.
- 6 - TCS Simulator: Matthieu/Yang will update simulator to sync with real TCS.
- 7 - Science Camera Cool Down ahead of team visit: MSW coordinating.