

Dates	Critical Path	Tasks	Telescope?	Who	Notes
		• <input type="checkbox"/> Updated 082417 @ 10:30 MST			
WEEK 1		▶ WEEK 1			Days 1-7
WEEK 2		▶ WEEK 2			Days 8-14
WEEK 3		▶ WEEK 3			Days 15-21
WEEK 4		▶ WEEK 4			Days 22-29
WEEK 5		▶ WEEK 5			Days 30-36
WEEK 6		▶ WEEK 6			Days 37-43
WEEK 7		▼ WEEK 7			Days 44-50
Aug 21		▶ ☐ Monday			Tentative Schedule
Aug 22		▶ ☑ Tuesday			
Aug 23		▶ ☑ Wednesday			
Aug 24		▶ ☑ Thursday			
Aug 25		▼ ☐ Friday			
		• ☑ Telescope -> zenith			
		• ☑ Remove LUCI rotator LOs	Y	Riedl	
		• ☐ Telescope -> horizon			
		• ☐ Install LBCs (warm)	Y	James R, Crew	telescope to horizon
		• ☐ Troubleshoot SX AdSec	Y	Brusa, Lefebvre	New item. ~3 hours
		• ☐ Telescope -> zenith			
		• ☐ Install SX M3	Y	M Gardiner, Mt Crew	
		• ☐ LUCI Testing start			telescope at zenith. Not other restrictions
		• ☐ 4D interferometry 2nd shift work	Y	Xianyu	Activity start after 4pm after Dave T handoff
Aug 26		▼ ☐ Saturday			
		• ☐ Staffing			Min crew
		• ☐ LUCI testing [Moving telescope]			12 hour block, moving telescope
		• ☐ 4D interferometry 2nd shift work	Y	Xianyu	Activity start after 4pm after Dave T handoff
Aug 27		▼ ☐ Sunday			
		• ☐ Staffing			Min crew
		• ☐ LUCI testing [Moving telescope]			12 hour block, moving telescope
		• ☐ LN server auto shutdown	N	Stephan, Florian	Requires ICS operations and LN repowered
		• ☐ 4D interferometry 2nd shift work	Y	Xianyu	Activity start after 4pm after Dave T handoff
WEEK 8		▼ WEEK 8			Days 51-54
Aug 28		▼ ☐ Monday			
		• ☐ LUCI testing [Moving telescope]			Moving telescope
		• ☐ 4D interferometry 2nd shift work	Y	Xianyu	Activity start after 4pm after Dave T handoff
Aug 29		▼ ☐ Tuesday			
		• ☐ 4D interferometry 2nd shift work	Y	Xianyu	Activity start after 4pm after Dave T handoff
		• ☐ Align SX M3	Y	Kern	1-2 hrs
Aug 30		▼ ☐ Wednesday			
		• ☐ Reinstall DIMM			
		• ☐ 4D interferometry 2nd shift work	Y	Xianyu	Activity start after 4pm after Dave T handoff
Aug 31		▼ ☐ Thursday			
		• ☐ Cool LBCs	Y		
		• ☐ Andrew Rakesh visit re: fiber layout on telescope			
		• ☐ Clean LBC hub optics	Y	Robert R	Requires telescope @ horizon

Dates	Critical Path	Tasks	Telescope?	Who	Notes
		<ul style="list-style-type: none"> • <input type="checkbox"/> 4D interferometry 2nd shift work 	Y	Xianyu	Activity start after 4pm after Dave T handoff
Sep 1		<ul style="list-style-type: none"> ▼ <input type="checkbox"/> Friday 			
		<ul style="list-style-type: none"> • <input type="checkbox"/> TMS fiber runs on telescope 			
		<ul style="list-style-type: none"> • <input type="checkbox"/> Return daily meeting to 3:30 			