

**Al Conrad** <aconrad@lbto.org>

iLocator glycol take-aways

1 message

Al Conrad <aconrad@lbto.org>

Thu, Feb 22, 2024 at 11:09 AM

To: Patrick Hartley <phartley@lbto.org>, Dan Rapoza <drapoza@lbto.org>, John Prothro <jprothro@lbto.org>, demars@arizona.edu, James Riedl <jriedl@lbto.org>, "Crass, Jonathan" <crass.7@osu.edu>, Mark Smithwright <msmithwright@lbto.org>, Bruce Bingham <bbingham@lbto.org>, David Carroll <dcarroll@lbto.org>

Dear All -

Here are take-aways from this morning's glycol focus meeting:

- Current status: The trunk line has been completed and tested with pressurized air.
- As proposed by Mark, these 5 steps are planned going forward:
 - 1. Peter to work with Jonathon to produce a schematic.
 - 2. That schematic will then be passed to James, Dan, and Jay to specify hardware components.
 - 3. Jonathon will then approve the hardware choices.
 - 4. Procurement.
 - 5. Installation.

Feedback is welcome.

Al

--

Dr. Albert R Conrad
LBTO Scientist
805-630-4813
Skype: [conrad.al](https://www.skype.com/user/conrad.al)
Zoom: 445-182-6827